Freedom of Information Act 2000/Environmental Information Regulations 2004  
re: Levelling Up Fund
Your request for information has now been considered and the Council’s response to your questions is shown below.

You asked:

- How much of the money allocated as part of the fund has the council spent so far?
Answer:
£6.23M 


- What parts of the project(s) supported by the fund have been completed?
Dock 3-5
Planning consent granted, developer appointed, construction works commenced on site

Ian Marlow Centre
Developer appointed

Abbey Court

Planning application submitted 

Station

RIBA 2 complete

Pilot House

Planning granted, main contractor appointed.


- What parts of the project(s) supported by the fund are currently underway?
Dock 3-5

Construction works 

Ian Marlow Centre
Demolition works, planning application submission 

Abbey Court

Planning determination, appointment of demolition contract 

Station
RIBA 3, VP process, demolition planning application submission 

Pilot House
Mobilisation period ahead of enabling and demolition works commencing August. 

- What is the most recent estimate for a completion date for the projects supported by the fund?
Dock 3-5

Spring 2024

Ian Marlow Centre
Autumn 2024

Abbey Court

Summer 2024

Station 

Q4 2024/25

Pilot House

Winter 2024 

You may re-use the information under an Open Government Licence.
If you are dissatisfied with the handling of your request, please write, explaining your grounds of appeal, to: 

Internal Review

Information Governance & Risk
Email: info.requests@leicester.gov.uk
