

Qu 1	Question 2a	Question 2b	Question 2c	
Y	North Hamilton	Roads progressed without formal approval and agreement, testing showed fault in road will delay adoption - cannot be finally adopted until spine road is adopted	Y	
Y	Nursery Road	s38 signed - not built to adoptable standard - off-site because of housing market	Y	
Y	Towers Hospital	housing market has delayed completion of development	Y	